



2021

WRAP UP SUMMARY REPORT

NETWORK : NILAI WIFI ENHANCEMENT

**LET'S DO IT TOGETHER
MOVING FORWARD TO INDUSTRY 4.0**



IT DEPARTMENT



1.0 Introduction:

- Establish new AP at Nilai Block A & Block B office

2.0 Objective:

- Extend WIFI facility at Nilai office.
- Increase download WIFI connection between Laptop user
- Stabilize WIFI connection in office



3.0 Project Team

IT	Role
Kelvin	Network configuration
Amar (Block A)	Wiring
Helmi (Block B)	Wiring




3.0 Projects Timeline

Task	Owner	Dec 2021				Jan 2022				Feb 2022				Mar 2022			
		W 1	W 2	W 3	W 4	W 1	W 2	W 3	W 4	W 1	W 2	W 3	W 4	W 1	W 2	W 3	W 4
Prepare AP & related device	IT		█														
Network & Device configuration	IT		█	█													
Install AP and Setup User ID	IT				█												
Network Document	IT				█												




4.0 Process Flow

BEFORE UPGRADE



4.0 Process Flow

AFTER UPGRADE



Appendix



Block B Office



Block B Meeting Room



Block A Office