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1.0 Introduction:

= Transform printed payslip to digital format and send out by email

2.0 Objective:

= To achieve paperless environment
= To reduce pre-printed paper cost

= To achieve digital transformation
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3.0 Project Team

PLASTICTECNIC BOSS.NET

Kelvin —(IT) Deployment Team

Celine (HR) View Summary in email
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4.0 Projects Timeline

WWWWWWWWWWWWWWWW
2 3 4 2 3 41 2 3 4 1 2 3 4

Task ﬂ Nov 2021 Dec2021 | Jan 2022 Feb 2022

User Requirement Study Bossnet

« System Configuration

« Internal QA Testing and Configuration Testing
« Preparation of UAT Environment

Migrate data for Leave Module and TAMS module from Nilai Bossnet -
Database to Bangi Database -

« Conduct UAT by one (1) Support Consultant
« System Fine-Tuning

« BOSS.NET login access configuration at user’ s
computer pointing to Bangi Database

« Deployment to Production Environment

« Deployment to Production Environment
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5.0 System Flow

BOSSNET
PTSB Bangi
BOSSNET
192.168.100.84

Employee
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6.0 Budget

No Description QTryY

1 EMAIL PAYSLIP PORTAL Project Basis 900.00 15,000.00

TOTAL PRICE INCLUDING 6% SST 15,900.00

**Cost is estimation only
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7.0 Hard Copy VS Soft Copy

Hard Copy Cost

1 3 Ply Pre-printed Paper (Office Staff) 300 0.54 162
2 3 Ply Pre-printed Paper (Office Staff Sedex) 300 0.54 162
Total 325

= 12 Month x RM325.00 = RM3,900.00
= RM15,900.00 per year / RM325.00 = 4 years
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